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TAP-L Milestones and Accomplishments PHII locally executed agreements Pre-Final Plans submitted to
as of 5/1/15 submitted PHII Kick Off Plats and Legals Approved Appraisals Completed ROW Negotiations concluded 1DOT
TIP ID Project Description Due Date Date Accc lished | Due Date | Date Accomplished |Due Date| Date Accc lished Due Date | Date Accomplished | Due Date | Date Acc lished | Due Date | Date Accomplished

01-11-0008 |North Branch Trail n/a n/a May 2014 April 2014 n/a n/a June 2016
06-06-0061 |Cal-Sag Trail East - Dolton Leg February 2014 February 2014 |May 2014 June 2016
06-06-0061 |Cal-Sag Trail East - Alsip Segment February 2014 February 2014 |May 2014 June 2016
06-13-0004 |Bridgeview Community Multi-Use Path February 2014 | n/a | n/a [une2015
10-11-0017 [Deerfield Rd from Milwaukee Ave to Des Plaines River |February 2014 June 2016
10-12-0002 |Robert McClory Bike Path Project Obligated!!

10-14-0012 |Wilson Rd Underpass Project Obligated!!

12-13-0007 |Pfeiffer Rd Multi-Use Trail Project Obligated!!




